SAS Superstructure Rundate 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:01PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 200 Const Calendar Day: 469 Date: 21-Dec-2010 Tuesda
y Y _ : sday 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 40 - 50
Precipitation 0.43" Condition Most overcast with light rain the day

Working Day If no, explain:

Di ary: Dispute
Work description.

- Attended weekly OBG staff meeting at 8:00am.

- Continued preparing calculations for the station, offset, northings, and eastings for the Hinge K pipe beam
assemblies which will be readjusted the first week of 2011. Used the Caice software to check calculations
with the aide of District 4 surveyor Rick Erskine.

- Formatted the TSCe data collector with the "E" and "W" lines with the aide of District 4 surveyor Rick
Erskine.

- Continued to prepare for upcoming surveys on the Hinge K pipe beam assemblies, deviation saddles,
barrier rails and top deck of the OBGs.

- Continued to review the plans of the main cable geometry.

- Reviewed RFI 2323R00 and the implications of this error in construction as it relates to OBG and main
cable/suspender work.

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.

[]

Attachment

Jacking frame for the west jacking saddle placed on the same barge as ABF laborers patching tie-rod holes at the east face of the W2 cap
the strand jacks used to erect the tower. beam.
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